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Avery, ID - EPA Region X
POLREP #9 - Final

On-Scene Coordinator - Earl Liverman, On-Scene Coordinator 11/13/2012
Non-Time-Critical - Removal Action Pollution Report (POLREP) #9
Start Date: 5/29/2012

Site Description
Refer to POLREP No. 1 for a discussion of Site conditions and background.

Current Activities
* All planned 2012 EPA work was completed on 10/16/12. The following is a summary
of cleanup activities:

- Approximately 15,254,600 gallons of contaminated groundwater was treated. Of this
lamount, approximately 12,582,500 gallons was discharged to the St. Joe River and
2,672,100 gallons was used on-Site for fugitive dust suppression and other Site-related
activities.

- Approximately 160,067 pounds of scrap metal was recycled off-Site.

- Approximately 22,702 cubic yards (yds3) of clean overburden material was obtained from off-Site sources and was used
on-Site as supplemental clean backfill material and to construct infrastructure features such as the contaminated material
containment cells, equipment pads, by-pass roadway.

- Bentcik Property: approximately 5,434 yds3 of clean overburden material was removed and set aside for reuse as backfill
material; 23,683 yds3 of contaminated material was excavated and transported off-Site for disposal; and 38,010 yds3 of clean
backfill material was placed.

- Bentcik Property/ldaho Department of Lands Property: approximately 1,056 yds3 of clean riprap material was removed and
set aside for reuse as riprap; 3,619 yds3 of clean overburden material was removed and set aside for reuse as backfill
material; 3,328 yds3 of contaminated material was excavated and transported off-Site for disposal; 2,178 yds3 of clean
backfill material was placed; and 1,056 yds3 of clean riprap material was placed.

- FHWA Property: approximately 396 yds3 of asphalt was removed and recycled off-Site; 14,366 yds3 of clean overburden
material was removed and set aside for reuse as backfill material and to maintain the Highway 50 by-pass roadway; and
13,327 yds3 of contaminated material was excavated and transported off-Site for disposal; 3,532 yds3 if clean backfill
material was placed; and 21,817 yds3 of clean road-building material obtained from off-Site sources was placed to
reconstruct the roadway and the roadway was paved.

- Potlatch/Bentcik Transition Area: approximately 1,210 yds3 of clean overburden material was removed and set aside for
reuse as backfill material; 2,669 yds3 of contaminated material was excavated and transported off-Site for disposal; and
1,620 yds3 of clean backfill material was placed.

- Potlatch/Idaho Department of Lands Transition Area: approximately 616 yds3 of clean riprap material was removed and set
aside for reuse as riprap; 3,289 yds3 of clean overburden material was removed and set aside for reuse as backfill material;
3,774 yds3 of contaminated material was excavated and transported off-Site for disposal; 5,632 yds3 of clean backfill material
was placed; and 616 yds3 of clean riprap material was placed.

- Potlatch/FHWA Transition Area: approximately 726 yds3 of clean overburden material was removed and set aside for
reuse as backfill material; 954yds3 of contaminated material was excavated and transported off-Site for disposal; and 1,452
yds3 of clean backfill material was placed.

Planned Removal Actions
No further cleanup actions are planned for 2012.

Next Steps

This POLREP is the final POLREP for 2012. Other POLREPS will be prepared when Potlatch returns to the Site during 2013
to complete cleanup of the portion of the Site owned by Potlatch.

Key Issues
Negotiate a settlement and project documents with Potlatch for work to be performed at the Ste during 2013.

Disposition Of Wastes

Approximately 210 yd3 of asphalt and 58,136 pounds of metal have been transported off-Site for recycling, and approximately
47,701 tons of contaminated material has been transported off-Site for disposal.
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